
Green, Michelle 

From: Miller, Scott 

Sent: Tuesday, March 22, 2016 10:56 AM 
To: Saskowski, Ronald 

Subject: FW: JM Waller February MPR for Alabama Plating RD, and Smokey Mountain Smelters 

RD 

Attachments: 073-01-043-01 EPA TASK 43 February 16 Invoice.pdf; 073-01-047-01 EPA TASK 47 

February 16 Invoice.pdf; Task Order 043.pdf; Task Order 047.pdf 

Hello Ron, 

Please save this to SEMS for Alabama Plating and Smokey Mountain Smelters. 

Thank you, 

Scott 

From: Traylor, Jane [mailto:Jtraylor@versar.com] 

Sent: Monday, March 21, 2016 3:36 PM 
To: Miller, Scott <Miller.Scott@epa.gov> 

Cc: Traylor, David <Dtraylor@versar.com>; Ostrofsky, Arnold <Aostrofsky@versar.com> 

Subject: JM Waller February MPR for Alabama Plating RD, and Smokey Mountain Smelters RD 

Scott: 

Attached is the JM WALLER February 2016 Monthly Progress Report and invoice for the Alabama Plating RD, and Smokey 

Mountain Smelters RD. Let me know if you have any questions. 

Thanks 

On behalf of Arnie Ostrofsky 

Jane Traylor 
Project Manager 

J.M. Waller Associates, Inc. 
100 Hartsfleld Centre Parkway, Suite 610 
Atlanta, GA 30354 

Tel: 404.419.4067 
A Service Disabled Veteran Owned Business 

mailto:Jtraylor@versar.com
mailto:Miller.Scott@epa.gov
mailto:Dtraylor@versar.com
mailto:Aostrofsky@versar.com
RSASKOWS
Redacted



J. M. Waller Associates, Inc. 
6850 Versar Center, Suite 201 
Springfield, VA 22151-4175 

INVOICE 
Invoice No. 0013 

Environmental Protection Agency 
61 Forsyth Street, SW 
Atlanta, GA 30303 

NAME OF PROJECT: 

CLIENT: 
CONTRACT NO: 
ORDER NO: 
EXPIRATION DATE: 

Project: EPS408.0043.001 

Alabama Plating RD 

EPA Reg. IV 
EP-S4-08-03 
0043 
31-May-2016 

Tax Payer ID: 
ERT Routing #: 
Depositor Acct Title: 
Depositor Acct No: 
ACH Coordinator: 

Date: 
3/20/16 

Period of Performance: 

January 30 - February 26, 2016 

INV-0037427757 

54-1661762 
051000017 
Bank of America 

435029092885 
Kris Hopkins 

Hours Hours 

Description: This to Fixed Dollars Dollars Amount 
Month Date Unit Price To Date This Month Remaining 

Funded Amount: $ 147,314.00 

Project Manager A. Ostrofsky 
Project Manager D. Traylor 
Engineer, Mid-Level J. Traylor 
Scientist - Senior M. Profit 
Scientist, Mid-Level T. Chuhay 
Engineer, Junior J. Hayes 
Technician - Senior H. Coats 
Project Manager D. Traylor 
Project Manager A. Ostrofsky 
Engineer - Senior Level T. Turner 
Engineer - Mid Level J. Traylor 
Engineer - Mid Level C. Roebuck 
Engineer - Mid Level M. Mandell 
Scientist - Senior A. Grimmke 
Scientist - Senior M. Profit 
Scientist, Mid-Level A. Grimmke 
Scientist, Mid-Level T. Chuhay 
Scientist - Junior A. Simpson 
Technician-Senior L. Nyland 
Technician - Senior H. Coats 
JMWA Labor Subtotal 

ODCs 
Travel 
Pool Subconti'actors 
G&A@10% 

Team Subcontractor: 
Tetra Tech 
G&A@10% 

TOTAL 16.50 467.50 $69,266.10 $2,157.68 $78,047.90 

TOTAL THIS INVOICE $2,157.68 

COMPANY CERTIFICATION 

JM Waller Associates certifies that all costs represented on this invoice 

are accurate. /^I support costs, if invoiced, are reasonable, allocable 
and allowable under the contract and consistent with the company's 

accounting procedures and disclosure statement. 

March 20. 2016 

Michelle Charlton, Project Accountant 

J. M.WALLER* 
ASSOCIATES, INC 

MANAGING THE VISION*! ENVIRONMENTAL j FACILITIES j LOGISTICS 

Please remit to: J.M.Waller Associates, Inc. 
6850 Versar Center, Suite 201 
Springfield, VA22151-4175 

Should you have any questions, please contact; 
Michelle Charlton (703) 642-6876 

(b) (4)



J. M. Waller Associates, Inc. 
6850 Versar Center, Suite 201 
Springfield, VA22151-4175 

SUBCONTRACTOR DETAIL REPORT 

NAME OF PROJECT: 

CLIENT: 
CONTRACT NO: 
ORDER NO: 
EXPIRATION DATE: 

Alabama Plating RD 

EPA Reg. IV 
EP-S4-08-03 
0043 
31-May-2016 

Period of Performance: 

January 30 - February 26, 2016 

Project: EPS408.0043.001 

Description: 
Hours 

This 
Month 

Hours 

to 
Date Unit 

Fixed 
Price 

Dollars 
To Date 

Dollars 
This Month 

Amount 
Remaining 

Scientist, Mid-level D. Hardlson 0.00 Hours $ $ 
Engineer, Mid-level Zikeli, Matthew 0.00 Hours $ $ 

Tetra Tech $ 

Travel $ 
ODCs $ 
Total Tetra $ 

TOTAL 0.00 61.00 $ 6,675.53 $ 

J.M.WALLER" 
ASSOCIATES, INC 

Please remit to: J.M.Waller Associates, Inc. 
6850 Versar Center, Suite 201 
Springfield, VA 22151-4175 

MANAGING THE VISIONI ENVIRONMENTAL I FACILITIES I LOGISTICS 
Should you have any questions, please contact: 
Michelle Charlton (703) 642-6876 

(b) (4) (b) (4)



J. M. Waller Associates, Inc. 
6850 Versar Center, Suite 201 
Springfield, VA 22151-4175 

INVOICE 
Invoice No. 0006 

Environmental Protection Agency 
61 Forsyth Street, SW 
Atlanta, GA 30303 

NAME OF PROJECT: 

CLIENT: 
CONTRACT NO: 
ORDER NO: 
EXPIRATION DATE: 

Project: EPS408.0047.001 

Smokey Mfti Smelters 

EPA Reg. IV 
EP-S4-08-03 
0047 
30-Sep-2016 

Tax Payer ID: 
ERT Routing #: 
Depositor Acct Title: 
Depositor Acct No: 
ACH Coordinator: 

Date: 
3/20/16 

Period of Performance: 

January 30 - February 26, 2016 

INV-0037427760 

54-1661762 
051000017 
Bank of America 

435029092885 
Kris Hopkins 

Hours Hours 

Description: This to Fixed Dollars Dollars Amount 
Month Date Unit Price To Date This Month Remaining 

Funded Amount: $ 350,000.00 

Project Manager A. Ostrofsky 
Project Manager D. Traylor 
Engineer, Mid-Level J. Traylor 
Engineer, Mid-Level C. J. Roebuck 
Scientist - Senior M. Profit 
Scientist - Senior A. Grimmke 
Scientist, Mid-Level T. Chuhay 
Scientist, Mid-Level M. Miller 
Engineer, Junior J. Hayes 
Technician - Senior H. Coats 
Technician - Senior L. Nyland 
JMWA Labor Subtotal 

ODCs 
Travel 
Pool Subcontractors 
G&A@10% 

Team Subconte'actor: 
Avatar Environmental 
G&A@10% 

TOTAL 102.00 614.50 $138,550.65 $69,327.83 $211,449.35 

TOTAL THIS INVOICE $69,327.83 

COMPANY CERTIFICATION 

JM Waller Associates certifies that all costs represented on this invoice 

are accurate. All support costs, if invoiced, are reasonable, allocable 
and allowable under the contract and consistent with the company's 

accounting procedures and disclosure statement. 

March 20, 2016 

Michelle Charlton, Project Accountant 

J. M. WALLERS 
ASSOCIATES, INC 

MANAGING THE VISION*! ENVIRONMENTAL j FACILITIES | LOGISTICS 

Please remit to: J.M.Waller Associates, Inc. 
6850 Versar Center, Suite 201 
Springfield, VA 22151 -4175 

Should you have any questions, please contact: 
Michelle Charlton (703) 642-6876 

(b) (4)



J. M. Waller Associates, Inc. 
6850 Versar Center, Suite 201 
Springfield, VA22151-4175 

SUBCONTRACTOR DETAIL REPORT 

NAME OF PROJECT: 

CLIENT: 
CONTRACT NO: 
ORDER NO: 
EXPIRATION DATE: 

Smokey Mtn Smelters 

EPA Reg. IV 
EP-S4-08-03 
0047 
30-Sep-2016 

Period of Performance: 

January 30 - February 26, 2016 

Project: EPS408.0029.001 

Description: 
Hours 

This 
Month 

Hours 

to 
Date Unit 

Fixed 
Price 

Dollars 
To Date 

Dollars 
This Month 

Amount 
Remaining 

Scientist, Senior J. Walsh 
Scientist, Mid level K. Early 
HHR Assessor T. Woods 
Scientist, Junior S. Hertert 
Technician M. Engeibert 
Avatar 

Travel 
ODCs 
Total Avatar 

Scientist, Mid-level C. Cofer 
Engineer, Mid-level Zikeli, Matthew

Tetra Tech 

Travel $  $  
ODCs $  $  
Total Tetra $  $  

TOTAL 0.00 0.00 $0.00 $0.00 

I.M.WALLER" 
ASSOCIATES, INC. 

Please remit to: J.M.Watler Associates, Inc. 
6850 Versar Center, Suite 201 
Springfield, VA 22151-4175 

MANAGING THE VISION I ENVIRONMENTAL I FACILITIES I LOGISTICS 
Should you have any questions, please contact: 
Michelle Charlton (703) 642-6876 

(b) (4)
(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)



Site-Specific Progress Report 
EPA Contract EP-S4-08-03 

Task Order Number 043 
January 30 - February 26, 2016 

Alabama Plating Company 
Vincent, Alabama 

Activity: Remedial Design (RD) 

Technical Progress: 

Task 0100 - Project Planning 

• Completed project management activities such as budget and schedule tracking, and 
communication with the EPA RPM. 

• Conducted a site walk on February 9, 2016 for injection contractors interested in bidding 
on the expanded pilot study injections. 

• Received and reviewed bids submitted by injection contractors for performing the 
expanded pilot study injections. The subcontract was awarded to the low bidder on 
February 26, 2016. 

Potential Problem Areas: 

• None 

Schedule Variances and Corrective Actions: 

• None 

Project Activities Next Reporting Period: 

• Begin planning for the expanded pilot study injections. 

Travel: 

• One J. M. Waller employee traveled from Atlanta, GA to Vincent, AL on February 9, 
2016 for a pre-bid meeting with injection contractors. 

Utilization of Team Subcontractors and Subpool Contractors: 

• No team or pool subcontractors were utilized during this reporting period. 



REPORT 1 TASK ORDER - Task Level Specific Detail Report 
Task Order Number: 

Task Order Title: 

Contractor Name: 

Contract Number: 

SSID: 

State: 

Region: 

043 

Alabama Plating RD 

J.M. Waller Associates 

EP-S4-08-03 

AL 

4 

Work Area Code: 

Action Code: 

Operable Unit: 

TO Type: 

Type Site: 

Task Order Status: 

Performance Based; 

RD 

RD 

PR 

RD 

Open 

No 

Contract Period: 05/16/2008-05/15/2018 

TO Period of Performance Start: 1/22/2014 

TO Period of Performance End: 

Reporting Period From: 

Reporting Period To: 

Invoice Date: 

Invoice Number: 

Invoice Purpose: 

5/31/2016 

02/01/2016 

2/29/2016 

14 

Monthly Report 

Task Number: 

Task Title: 

0100 

Project Planning and Support Task Category Code: PP 

Current Cumulative Approval Budget 

Name Job Category Hours Dollars Hours Dollars Hours Dollars 

JMWA 

Direct Labor 

Chuhay, Terence Mid-Level Scientist 

Coats, Herbert G Senior-Level Technician 

Grimmke, Andrew Senior-Level Scientist 

Hayes, Joshua Junior-Level Engineer 

Ostrofsky, Arnold Project Manager 

Traylor, David Project Manager 

Traylor, Jane T Mid-Level Engineer 

Total 

SUBTOTAL, DIRECT LABOR 

SUBTOTAL, DIRECT COSTS 

SUBTOTAL, TASK043 18.50 2,157.88 143.50 18,391.00 158.00 21,828.38 
COSTS 

1 of 7 

Printed on : 3/18/2016 8:50:07 AM 

(b) (4)



REPORT 1 TASK ORDER - Task Level Specific Detail Report 
Task Order Number: 

Task Order Title: 

Contractor Name: 

Contract Number: 

SSID: 

State: 

Region: 

043 

Alabama Plating RD 

J.M. Waller Associates 

EP-S4-08-03 

AL 

4 

Work Area Code: 

Action Code: 

Operable Unit: 

TO Type: 

Type Site: 

Task Order Status: 

Performance Based; 

RD 

RD 

PR 

RD 

Open 

No 

Contract Period: 05/16/2008-05/15/2018 

TO Period of Performance Start: 1/22/2014 

TO Period of Performance End: 

Reporting Period From: 

Reporting Period To: 

Invoice Date: 

Invoice Number: 

Invoice Purpose: 

5/31/2016 

02/01/2016 

2/29/2016 

14 

Monthly Report 

Task Number: 

Task Title: 

0800 

Preliminary Design Task Category Code: PD 

Current Cumulative Approval Budget 

Name Job Category Hours Dollars Hours Dollars Hours Dollars 

JMWA 

Direct Labor 

Chuhay, Terence Mid-Level Scientist .00 .00 

Coats, Herbert G Senior-Level Technician .00 .00 

Hayes, Joshua Junior-Level Engineer .00 .00 

Ostrofsky, Arnold Project Manager .00 .00 

Profit, Michael Senior-Level Scientist .00 .00 

Trayior, David Project Manager .00 .00 

Total .00 .00 

SUBTOTAL, DIRECT LABOR .00 .00 

SUBTOTAL, DIRECT COSTS .00 

SUBTOTAL, TASK043 .00 .00 171.00 20,872.90 198.00 24,043.84 
COSTS 

2 of 7 

Printed on : 3/18/2016 8:50:07 AM 

(b) (4)



REPORT 1 TASK ORDER - Task Level Specific Detail Report 
Task Order Number: 

Task Order Title: 

Contractor Name: 

Contract Number: 

SSID: 

State: 

Region: 

043 

Alabama Plating RD 

J.M. Waller Associates 

EP-S4-08-03 

AL 

4 

Work Area Code: 

Action Code: 

Operable Unit: 

TO Type: 

Type Site: 

Task Order Status: 

Performance Based; 

RD 

RD 

PR 

RD 

Open 

No 

Contract Period: 05/16/2008-05/15/2018 

TO Period of Performance Start: 1/22/2014 

TO Period of Performance End: 

Reporting Period From: 

Reporting Period To: 

Invoice Date: 

Invoice Number: 

Invoice Purpose: 

5/31/2016 

02/01/2016 

2/29/2016 

14 

Monthly Report 

Task Number: 

Task Title: 

1100 

Pre-Final/Final Design Task Category Code: FD 

Current Cumulative Approval Budget 

Name Job Category Hours Dollars Hours Dollars Hours Dollars 

JMWA 

Direct Labor 

Coats, Herbert G Senior-Level Technician 

Profit, Michael Senior-Level Scientist 

Trayior, David Project Manager 

Total 

TETRA 

Direct Labor 

Hardison, Donald Mid-Level Scientist 

Zikeii, Matthew Mid-Level Engineer 

Total 

SUBTOTAL, DIRECT LABOR 

SUBTOTAL, DIRECT COSTS 

SUBTOTAL, TASK043 .00 .00 214.00 29,329.46 228.00 29,137.80 
COSTS 

3 of 7 

Printed on : 3/18/2016 8:50:07 AM 

(b) (4)



TASK ORDER TOTALS (ALL TASKS) 

Cost Elements 

Current Cumulative Approval Budget 

Cost Elements Hours Dollars Hours Dollars Hours Dollars 

TOTAL, DIRECT LABOR 

TASK ORDER TOTAL, DIRECT COSTS 

Other Direct Costs 

Subpool 

PLI (Pollution Liability Insurance) Premium 

TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) (if applicable) 

TOTAL, TEAM SUB FEES (as negotiated) (if applicable) 

BASE FEES (Prime)* (if applicable) 

PERFORMANCE (AWARD) FEE (Prime)* (if applicable) 

INCENTIVE / DISCENTIVE FEE* (if applicable) 

FIXED FEE* (if applicable) 

TOTAL, TASK ORDER 18.50 2,157.68 528.50 89,288.10 818.00 155,445.81 

Average Hourly Rate   

Expenditure Limit Dollars 

*Use Applicable Fee Structure only in accordance with the Contract. (Do not reflect fees not applicable.) 

Note: 

FR Task Orders will reflect any Indirect Costs or Fees 

FRI Task Orders will reflect Indirect Costs and Incentive Fee 

FFP/FP Task Orders will reflect any Indirect Costs 

4 of ! 

Printed on : 3/18/2016 8:50:07 AM 

(b) (4)
(b) (4) (b) (4)

(b) (4)(b) (4)



REPORT 1 A: Task Order Supplemental Detail Report - Travel 
Task Order Number: 

Task Order Title: 

Contractor Name: 

Contract Number: 

SSID: 

State: 

Region: 

TRAVEL BREAKDOWN 

043 

Alabama Plating RD 

J.M. Waller Associates 

EP-S4-08-03 

AL 

4 

Work Area Code: 

Action Code: 

Operable Unit: 

TO Type: 

Type Site: 

Task Order Status: 

Performance Based; 

RD 

RD 

PR 

RD 

Open 

No 

Contract Period: 05/16/2008-05/15/2018 

TO Period of Performance Start: 1/22/2014 

TO Period of Performance End: 

Reporting Period From: 

Reporting Period To: 

Invoice Date: 

Invoice Number: 

Invoice Purpose: 

5/31/2016 

02/01/2016 

2/29/2016 

14 

Monthly Report 

Traveler's Name Travel From Travel To Departure 
Date 

Return Date Transportation Lodging Per Diem Other Total Travel Purpose 

Total 

5 of / 

Printed on : 3/18/2016 8:50:07 AM 



REPORT 21: Current Month & Cumulative Status Report — Task Level Totals within FR Task Order 
Task Order Number: 

Task Order Title: 

Contractor Name: 

043 

Alabama Plating RD 

J.M. Waller Associates 

Work Area Code: 

Action Code: 

Operable Unit: 

RD 

RD 

Contract Period: 05/16/2008-05/15/2018 

TO Period of Performance Start: 1/22/2014 

Contract Number: 

SSID: 

State: 

Region: 

EP-S4-08-03 

AL 

4 

TO Type: 

Type Site: 

Task Order Status: 

Performance Based: 

FR 

RD 

Open 

No 

Current Month 

TASK Prime/Team Prime/Team 

No CAT. CODE Hours Labor $ ODCs Subpool Fees Total $ 

043   .00 .00 2,157.68 

Task Order SubTotal 2,157.68 

Subteam Fees 

Base Fee - Prime* 

Incentive/Discentive Fee* 

Fixed Fee* 

Performance Fee* 

Total 2,157.68 

TO Period of Performance End: 

Reporting Period From: 

Reporting Period To: 

Invoice Date: 

Invoice Number: 

Invoice Purpose: 

5/31/2016 

02/01/2016 

2/29/2016 

14 

Monthly Report 

* User applicable Indirect Costs and Fee Structure in accordance with the Contract 

Cumulative To-Date 

TASK 

No CAT. CODE 

Prime/Team 

Hours 

Prime/Team 

Labor $ ODCs Subpool Fees Total $ 

043   51.91 .00 68,593.36 

Task Order SubTotal 

Subteam Fees 

Base Fee - Prime* 

Incentive/Discentive Fee* 

Fixed Fee* 

Performance Fee* 

Total 

68,593.36 

68,593.36 

* User applicable Indirect Costs and Fee Structure in accordance with the Contract 

Total Expediture Limit Dollars  

Adjustments/Disallowed Costs 

6 of 7 

Printed on : 3/18/2016 8:50:07 AM 

(b) (4) (b) (4)

(b) (4) (b) (4)

(b) (4)



TASK 

Category Invoice Suspended Re-Billed Disallowed 

Number Code Number Date Amount Date Amount Date Amount 

043 14 

Total .00 

I of ( 

Printed on : 3/18/2016 8:50:07 AM 



Site-Specific Progress Report 
EPA Contract EP-S4-08-03 

Task Order Number 047 
January 30 - February 26, 2016 

Smokey Mountain Smelters Site 
Knoxville, Tennessee 

Activity: Remedial Design 

Technical Progress 

Task 0100 - Project Planning 

• Completed project management activities such as budget and schedule tracking, and 
communication with the EPA RPM. 

• Reviewed and approved invoices from various vendors including driller, field trailer, and 
equipment rentals. 

Task 0300 - Field Investigation/Data Acquisition 

• Mobilized to the site to complete the pre-design field activities. During the reporting 
completed the installation of the groundwater monitoring wells. Sampled all the wells and 
shipped the samples to the laboratory for analyses. 

Task 0500 - Analytical Support/Data Validation 

• Coordinated with the EPA Sampling Management Office to acquire laboratory space for 
the upcoming field event. 

Task 0600 - Data Evaluation 

• Reviewed the soil XRF data. 

Potential Problem Areas: 

• No potential problem areas were identified during the reporting period. 

Schedule Variances and Corrective Actions: 

• No schedule variances were identified. 

Project Activities Next Reporting Period: 

• Evaluate the analytical results 
• Begin to evaluate the potential treatability studies. 

Travel: 

• Field staff travelled to the site to perform the pre-design field activities. 



utilization of Team Subcontractors and Subpool Contractors: 

• Saedacco drilling company performed the groundwater monitoring well installation 
• Baker Corporation provided a storage tank. 
• Benchmark Associates performed surveying of the newly installed wells 



REPORT 1 TASK ORDER - Task Level Specific Detail Report 
Task Order Number: 

Task Order Title: 

Contractor Name: 

Contract Number: 

SSID: 

State: 

Region: 

047 

Smokey Mountain Smelters 

J.M. Waller Associates 

EP-S4-08-03 

TN 

4 

Work Area Code: 

Action Code: 

Operable Unit: 

TO Type: 

Type Site: 

Task Order Status: 

Performance Based; 

RD 

RD 

FR 

Remedial Design 

Open 

No 

Contract Period: 05/16/2008-05/15/2018 

TO Period of Performance Start: 9/22/2015 

TO Period of Performance End: 

Reporting Period From: 

Reporting Period To: 

Invoice Date: 

Invoice Number: 

Invoice Purpose: 

9/30/2016 

02/01/2016 

2/29/2016 

Monthly Report 

Task Number: 

Task Title: 

0100 

Project Planning and Support Task Category Code: PP 

Current Cumulative Approval Budget 

Name Job Category Hours Dollars Hours Dollars Hours Dollars 

JMWA 

Direct Labor 

Chuhay, Terence Mid-Level Scientist 

Coats, Herbert G Senior-Level Technician 

Grimmke, Andrew Senior-Level Scientist 

Miller, Matthew A Mid-Level Scientist 

Ostrofsky, Arnold Project Manager 

Roebuck, C.J. Mid-Level Engineer 

Traylor, Jane T Mid-Level Engineer 

Total 

SUBTOTAL, DIRECT LABOR 

SUBTOTAL, DIRECT COSTS 

SUBTOTAL, TASK047 3.50 502.78 139.50 16,641.89 304.00 41,437.36 
COSTS 

1 of 9 

Printed on : 3/18/2016 8:55:35 AM 

(b) (4)



REPORT 1 TASK ORDER - Task Level Specific Detail Report 
Task Order Number: 

Task Order Title: 

Contractor Name: 

Contract Number: 

SSID: 

State: 

Region: 

047 

Smokey Mountain Smelters 

J.M. Waller Associates 

EP-S4-08-03 

TN 

4 

Work Area Code: 

Action Code: 

Operable Unit: 

TO Type: 

Type Site: 

Task Order Status: 

Performance Based; 

RD 

RD 

FR 

Remedial Design 

Open 

No 

Contract Period: 05/16/2008-05/15/2018 

TO Period of Performance Start: 9/22/2015 

TO Period of Performance End: 

Reporting Period From: 

Reporting Period To: 

Invoice Date: 

Invoice Number: 

Invoice Purpose: 

9/30/2016 

02/01/2016 

2/29/2016 

Monthly Report 

Task Number: 

Task Title: 

0300 

Field Investigation/Data Acquisition Task Category Code: PI 

Current Cumulative Approval Budget 

Name Job Category Hours Dollars Hours Dollars Hours Dollars 

JMWA 

Direct Labor 

Grimmke, Andrew Senior-Level Scientist 

Miller, Matthew A Mid-Level Scientist 

Nyland, Linda Senior-Level Technician 

Ostrofsky, Arnold Project Manager 

Roebuck, C.J. Mid-Level Engineer 

Total 

SUBTOTAL, DIRECT LABOR 

SUBTOTAL, DIRECT COSTS 

SUBTOTAL, TASK047 88.00 82,089.79 482.00 113,792.37 728.00 342,315.73 
COSTS 

2 of 9 

Printed on : 3/18/2016 8:55:35 AM 

(b) (4)



REPORT 1 TASK ORDER - Task Level Specific Detail Report 
Task Order Number: 

Task Order Title: 

Contractor Name: 

Contract Number: 

SSID: 

State: 

Region: 

047 

Smokey Mountain Smelters 

J.M. Waller Associates 

EP-S4-08-03 

TN 

4 

Work Area Code: 

Action Code: 

Operable Unit: 

TO Type: 

Type Site: 

Task Order Status: 

Performance Based; 

RD 

RD 

FR 

Remedial Design 

Open 

No 

Contract Period: 05/16/2008-05/15/2018 

TO Period of Performance Start: 9/22/2015 

TO Period of Performance End: 

Reporting Period From: 

Reporting Period To: 

Invoice Date: 

Invoice Number: 

Invoice Purpose: 

9/30/2016 

02/01/2016 

2/29/2016 

Monthly Report 

Task Number: 

Task Title: 

0500 

Analytical Support/Data Validation Task Category Code: AN 

Current Cumulative Approval Budget 

Name Job Category Hours Dollars Hours Dollars Hours Dollars 

JMWA 

Direct Labor 

Chuhay, Terence Mid-Level Scientist 

Roebuck, C.J. Mid-Level Engineer 

Total 

SUBTOTAL, DIRECT LABOR 

SUBTOTAL, DIRECT COSTS 

SUBTOTAL, TASK047 3.50 398.85 4.00 445.66 24.00 3,039.00 
COSTS 

3 of 9 

Printed on : 3/18/2016 8:55:35 AM 

(b) (4)



REPORT 1 TASK ORDER - Task Level Specific Detail Report 
Task Order Number: 

Task Order Title: 

Contractor Name: 

Contract Number: 

SSID: 

State: 

Region: 

047 

Smokey Mountain Smelters 

J.M. Waller Associates 

EP-S4-08-03 

TN 

4 

Work Area Code: 

Action Code: 

Operable Unit: 

TO Type: 

Type Site: 

Task Order Status: 

Performance Based; 

RD 

RD 

FR 

Remedial Design 

Open 

No 

Contract Period: 05/16/2008-05/15/2018 

TO Period of Performance Start: 9/22/2015 

TO Period of Performance End: 

Reporting Period From: 

Reporting Period To: 

Invoice Date: 

Invoice Number: 

Invoice Purpose: 

9/30/2016 

02/01/2016 

2/29/2016 

Monthly Report 

Task Number: 

Task Title: 

0600 

Data Evaluation Task Category Code: DE 

Current Cumulative Approval Budget 

Name Job Category Hours Dollars Hours Dollars Hours Dollars 

JMWA 

Direct Labor 

Ostrofsky, Arnold Project Manager 

Total 

SUBTOTAL, DIRECT LABOR 

SUBTOTAL, DIRECT COSTS 

SUBTOTAL, TASK047 7.00 1,083.93 7.00 1,083.93 100.00 10,145.84 
COSTS 

4 of 9 

Printed on : 3/18/2016 8:55:35 AM 

(b) (4)



REPORT 1 TASK ORDER - Task Level Specific Detail Report 
Task Order Number: 

Task Order Title: 

Contractor Name: 

Contract Number: 

SSID: 

State: 

Region: 

047 

Smokey Mountain Smelters 

J.M. Waller Associates 

EP-S4-08-03 

TN 

4 

Work Area Code: 

Action Code: 

Operable Unit: 

TO Type: 

Type Site: 

Task Order Status: 

Performance Based; 

RD 

RD 

FR 

Remedial Design 

Open 

No 

Contract Period: 05/16/2008-05/15/2018 

TO Period of Performance Start: 9/22/2015 

TO Period of Performance End: 

Reporting Period From: 

Reporting Period To: 

Invoice Date: 

Invoice Number: 

Invoice Purpose: 

9/30/2016 

02/01/2016 

2/29/2016 

Monthly Report 

Task Number: 

Task Title: 

0700 

Treatibility Study/Pilot Testing Task Category Code: TT 

Current Cumulative Approval Budget 

Name Job Category Hours Dollars Hours Dollars Hours Dollars 

JMWA 

Direct Labor 

Ostrofsky, Arnold Project Manager 

Total 

SUBTOTAL, DIRECT LABOR 

SUBTOTAL, DIRECT COSTS 

SUBTOTAL, TASK047 .00 .00 2.00 303.98 578.00 128,073.84 
COSTS 
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TASK ORDER TOTALS (ALL TASKS) 

Cost Elements 

Current Cumulative Approval Budget 

Cost Elements Hours Dollars Hours Dollars Hours Dollars 

TOTAL, DIRECT LABOR 

TASK ORDER TOTAL, DIRECT COSTS 

Other Direct Costs 

Subpool 

PLI (Pollution Liability Insurance) Premium 

TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) (if applicable) 

TOTAL, TEAM SUB FEES (as negotiated) (if applicable) 

BASE FEES (Prime)* (if applicable) 

PERFORMANCE (AWARD) FEE (Prime)* (if applicable) 

INCENTIVE / DISCENTIVE FEE* (if applicable) 

FIXED FEE* (if applicable) 

TOTAL, TASK ORDER 102.00 89,327.83 614.50 138,550.85 2,893.00 855,798.31 

Average Hourly Rate   

Expenditure Limit Dollars  

*Use Applicable Fee Structure only in accordance with the Contract. (Do not reflect fees not applicable.) 

Note: 

FR Task Orders will reflect any Indirect Costs or Fees 

FRI Task Orders will reflect Indirect Costs and Incentive Fee 

FFP/FP Task Orders will reflect any Indirect Costs 
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REPORT 1 A: Task Order Supplemental Detail Report - Travel 
Task Order Number: 

Task Order Title: 

Contractor Name: 

Contract Number: 

SSID: 

State: 

Region: 

TRAVEL BREAKDOWN 
JMWA 

047 

Smokey Mountain Smelters 

J.M. Waller Associates 

EP-S4-08-03 

TN 

4 

Work Area Code: 

Action Code: 

Operable Unit: 

TO Type: 

Type Site: 

Task Order Status: 

Performance Based; 

RD 

RD 

FR 

Remedial Design 

Open 

No 

Contract Period: 05/16/2008-05/15/2018 

TO Period of Performance Start: 9/22/2015 

TO Period of Performance End: 9/30/2016 

Reporting Period From: 02/01/2016 

Reporting Period To: 2/29/2016 

Invoice Date: 

Invoice Number: 

Invoice Purpose: Monthly Report 

Traveler's Name Travel From Travel To Departure 
Date 

Return Date Transportation Lodging Per Diem Other Total Travel Purpose 

Grimmke, Andrew Atlanta, GA KNOXVILLE, TENNESSEE 1/26/2016 1/30/2016  26Jan16-30Jan16 SMS 
Remedial Design groundwater 
sampling at the Smokey 
Mountain Smelter Site, Knoxville, 
TN. Minivan was rented on 1/26. 
Well instal 

Roebuck, C.J. Atlanta, GA smokey 1/27/2016 1/30/2016  smokey GW sample GW 

Nyland, Linda Atlanta, GA Smokey Mtn Smelters 1/27/2016 2/1/2016  Smokey Mtn Smelter Event 1 
Groundwater sampling at site. 1 
traveled to the site in the van 
rented by co-worker CJ Roebuck. 
Once in Knoxville, 1 rented 

Grimmke, Andrew Atlanta, GA KNOXVILLE, TENNESSEE 2/3/2016 2/5/2016  3Feb16-5Feb16 SMS Remedial 
Design groundwater sampling at 
the Smokey Mountain Smelter 
Site, Knoxville, TN. Minivan was 
rented on 1/26 (Larger rental v 

Nyland, Linda Atlanta, GA Smokey Mtn Smelters 2/3/2016 2/5/2016  Smokey Mtn Smelter Event 2 
Groundwater sampling and 
sample custody at Smokey Mtn 
Smelter site. Returned to the site 
on 2/3/2016 (after departing on 1/ 

Total 4,105.91 
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REPORT 21: Current Month & Cumulative Status Report — Task Level Totals within FR Task Order 
Task Order Number: 

Task Order Title: 

Contractor Name: 

047 

Smokey Mountain Smelters 

J.M. Waller Associates 

Work Area Code: 

Action Code: 

Operable Unit: 

RD 

RD 

Contract Period: 05/16/2008-05/15/2018 

TO Period of Performance Start: 9/22/2015 

Contract Number: 

SSID: 

State: 

Region: 

EP-S4-08-03 

TN 

4 

TO Type: 

Type Site: 

Task Order Status: 

Performance Based: 

FR 

Remedial Design 

Open 

No 

Current Month 

TASK Prime/Team Prime/Team 

No CAT. CODE Hours Labor $ ODCs Subpool Fees Total $ 

047     64,055.35 

Task Order SubTotal 64,055.35 

Subteam Fees 

Base Fee - Prime* 

Incentive/Discentive Fee* 

Fixed Fee* 

Performance Fee* 

Total 84,055.35 

TO Period of Performance End: 

Reporting Period From: 

Reporting Period To: 

Invoice Date: 

Invoice Number: 

Invoice Purpose: 

9/30/2016 

02/01/2016 

2/29/2016 

Monthly Report 

* User applicable Indirect Costs and Fee Structure in accordance with the Contract 

Cumulative To-Date 

TASK 

No CAT. CODE 

Prime/Team 

Hours 

Prime/Team 

Labor $ ODCs Subpool Fees Total $ 

047     132,247.83 

Task Order SubTotal 

Subteam Fees 

Base Fee - Prime* 

Incentive/Discentive Fee* 

Fixed Fee* 

Performance Fee* 

Total 

132,247.83 

132,247.83 

* User applicable Indirect Costs and Fee Structure in accordance with the Contract 

Total Expediture Limit Dollars 350,000.00 

Adjustments/Disallowed Costs 
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TASK 

Category Invoice Suspended Re-Billed Disallowed 

Number Code Number Date Amount Date Amount Date Amount 

047 

Total .00 
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